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ESTIMATE RUN 03/31/2009

ESTIMATE SUMMARY 11:43:51

CONTID: C15049         ESTIMATE NO: 0006 PROG 2005

PCN: 15049-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: DEER CREEK INTERCHANGE PERCENT TIME:

PROJECT NO: NH 2854-109                   

US 285: DEER CREEK INTERCHANGE

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 03/31/2009 DATE TIME STARTED 09/24/2008

9540 E. 104th Avenue DATE LET 07/31/2008 DATE WORK BEGAN

 DATE AWARDED 08/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/24/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,722,769.20 PARTICIPATING $ $ 185,353.19

AWARD PROJECT AMT: 5,395,771.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,303.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,560.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.75

TIME ALLOW:

ORIG TIME ALLOW:

206 WORK DAYS

WORK DAYS206

33.08%

3,829,832.40

185,353.19

178,049.99

172,489.40

$

$

$

$

1,892,936.80

0.00

1,892,936.80

53,766.53

1,946,703.33

-52,558.10

0.00

1,894,145.23

0.00

AMOUNT DUE 1,894,145.23 172,489.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 172,489.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.0
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

50,000.00000 0.900 45,000.00

201-00000  
 

0010 REMOVAL OF INLET 2.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

202-00019  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 66.000 24.000

SY  17.000 680.00

40.00000 41.000 1,640.00

202-00026  
 

0020 REMOVAL OF PIPE 208.000 0.000

LF  49.000 784.00

16.00000 49.000 784.00

202-00035  
 

0025 REMOVAL OF END SECTION 3.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 70.000 56.000

EACH 0.000 0.00

5.25000 56.000 294.00

202-00090  
 

0035 REMOVAL OF MEDIAN COVER 1,083.000 1,083.000

SY  0.000 0.00

5.50000 1,083.000 5,956.50

202-00195  
 

0040 REMOVAL OF CURB 860.000 154.000

LF  336.000 2,016.00

6.00000 490.000 2,940.00

202-00201  
 

0045 REMOVAL OF CURB AND GUTTER 2,436.000 2,436.000

LF  0.000 0.00

6.00000 2,436.000 14,616.00

202-00203  
 

0050 *REMOVAL OF ASPHALT MAT 19,002.000 3,356.000

SY  1,575.000 4,331.25

2.75000 4,931.000 13,560.25

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 9,437.000 0.000

SY  0.000 0.00

2.15000 0.000 0.00

202-00240  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 14,000.000 5,419.000

SF  0.000 0.00

1.15000 5,419.000 6,231.85

202-00250  
 

0062 *REMOVAL OF GROUND SIGN 35.000 18.000

EACH 0.000 0.00

47.00000 18.000 846.00

202-00810  
 

0065 *REMOVAL OF FLASHING BEACON 2.000 1.000

EACH 0.000 0.00

135.00000 1.000 135.00

202-00825  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

202-00828  
 

0075 *REMOVAL OF FENCE 508.000 508.000

LF  0.000 0.00

0.95000 508.000 482.60

202-01000  
 

0080 REMOVAL OF GUARDRAIL TYPE 3 774.000 0.000

LF  62.000 145.70

2.35000 62.000 145.70

202-01130  
 

0085 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
 

0090 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-04001  
 

0095 *CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-04002  
 

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 60,978.000 56,018.000

CY  4,960.000 57,040.00

11.50000 60,978.000 701,247.00

203-00010  
 

0105 UNCLASSIFIED EXCAVATION (SPECIAL) 4,553.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

203-00040  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MUCK EXCAVATION 802.000 802.000

CY  0.000 0.00

15.00000 802.000 12,030.00

203-00100  
 

0115 BLADING 40.000 2.000

HOUR 1.000 125.00

125.00000 3.000 375.00

203-01500  
 

0120 COMBINATION LOADER 30.000 1.000

HOUR 0.000 0.00

92.00000 1.000 92.00

203-01594  
 

0125 *POTHOLING 50.000 5.500

HOUR 0.000 0.00

235.00000 5.500 1,292.50

203-01597  
 

0130 STRUCTURE EXCAVATION 705.000 378.000

CY  0.000 0.00

7.50000 378.000 2,835.00

206-00000  
 

0135 STOCKPILE TOPSOIL 4,168.000 4,168.000

CY  0.000 0.00

5.00000 4,168.000 20,840.00

207-00210  
 

0137 TOPSOIL (ADDED BY MCR 002 / CO 003) 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

0140 *EROSION LOG (12 INCH) 4,320.000 1,300.000

LF  150.000 675.00

4.50000 1,450.000 6,525.00

208-00002  
 

0145 *EROSION BALES 20.000 17.000

EACH 2.000 29.00

14.50000 19.000 275.50

208-00010  
 

0150 *SILT FENCE 2,400.000 711.000

LF  0.000 0.00

1.15000 711.000 817.65

208-00020  
 

0155 *SILT BERM 198.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

208-00004  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *CONCRETE WASHOUT STRUCTURE 6.000 2.000

EACH 0.000 0.00

475.00000 2.000 950.00

208-00045  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 8.000 6.000

EACH 0.000 0.00

1,950.00000 6.000 11,700.00

208-00070  
 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,250.00000 0.000 0.00

208-00100  
 

0171 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (ADDED BY CO 
004)

0.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

208-00103  
 

0172 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (ADDED BY
 CO 004)

0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

208-00105  
 

0175 EROSION CONTROL SUPERVISOR 171.000 39.000

DAY 22.000 4,400.00

200.00000 61.000 12,200.00

208-00206  
 

0177 *STORM DRAIN INLET PROTECTION (TYPE 1) 94.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

208-00051  
 

0179 *GRAVEL BAG 208.000 156.000

LF  52.000 234.00

4.50000 208.000 936.00

208-00034  
 

0180 *RESET SIGN PANEL 3.000 0.000

EACH 0.000 0.00

47.00000 0.000 0.00

210-00815  
 

0181 RESET TV CAMERAS (ADDED BY MCR 001 / CO 002) 2.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

210-00473  
 

0182 RESET TRAFFIC SIGNAL HEAD (ADDED BY MCR 001 / CO 002) 13.000 7.000

EACH 0.000 0.00

350.00000 7.000 2,450.00

210-00831  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MODIFY INLET 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

210-04020  
 

0190 *SEEDING (NATIVE) 9.000 0.000

ACRE 0.000 0.00

350.00000 0.000 0.00

212-00006  
 

0195 *MULCHING (WEED FREE) 14.000 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00003  
 

0200 *MULCH TACKIFIER 2,800.000 0.000

LB  0.000 0.00

2.25000 0.000 0.00

213-00061  
 

0203 *FLEXIBLE GROWTH MEDIUM 4.000 2.400

ACRE 0.000 0.00

540.00000 2.400 1,296.00

213-00009  
 

0205 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

2,650.00000 0.000 0.00

214-00000  
 

0220 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 15.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

214-00506  
 

0225 *SOIL RETENTION BLANKET (PLASTIC) 388.000 0.000

SY  0.000 0.00

19.00000 0.000 0.00

216-00035  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,200.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

216-00041  
 

0240 AGGREGATE BASE COURSE (CLASS 6) 216.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

304-06000  
 

0245 HOT MIX ASPHALT (PATCHING) (ASPHALT) 189.000 24.450

TON 0.000 0.00

185.00000 24.450 4,523.25

403-00720  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 11,085.000 575.180

TON 0.000 0.00

86.00000 575.180 49,465.48

403-34721  
 

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,886.000 0.000

GAL 0.000 0.00

2.30000 0.000 0.00

411-10255  
 

0260 EMULSIFIED ASPHALT (PRIME COAT) 9,201.000 352.000

GAL 0.000 0.00

2.45000 352.000 862.40

411-10300  
 

0275 GROUTED RIPRAP 3.500 0.000

CY  0.000 0.00

315.00000 0.000 0.00

506-00030  
 

0280 RIPRAP (9 INCH) 24.000 11.700

CY  0.000 0.00

58.00000 11.700 678.60

506-00209  
 

0285 CONCRETE CLASS B 8.300 8.300

CY  0.000 0.00

200.00000 8.300 1,660.00

601-01000  
 

0290 REINFORCING STEEL 369.000 369.000

LB  0.000 0.00

1.35000 369.000 498.15

602-00000  
 

0295 18 INCH REINFORCED CONCRETE PIPE 159.000 159.000

LF  0.000 0.00

35.00000 159.000 5,565.00

603-01180  
 

0297 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

660.00000 1.000 660.00

603-05018  
 

0300 24 INCH REINFORCED CONCRETE PIPE 849.000 459.000

LF  0.000 0.00

45.00000 459.000 20,655.00

603-01240  
 

0305 60 INCH REINFORCED CONCRETE PIPE 168.000 152.000

LF  0.000 0.00

165.00000 152.000 25,080.00

603-01600  
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PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 24 INCH REINFORCED CONCRETE END SECTION 5.000 4.000

EACH 0.000 0.00

780.00000 4.000 3,120.00

603-05024  
 

0312 24 INCH CORRUGATED STEEL PIPE 25.000 0.000

LF  0.000 0.00

57.00000 0.000 0.00

603-10240  
 

0315 12 INCH CORRUGATED STEEL PIPE 80.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

603-10120  
 

0320 INLET TYPE C (5 FOOT) 10.000 5.000

EACH 0.000 0.00

3,400.00000 5.000 17,000.00

604-00305  
 

0325 INLET TYPE C (10 FOOT) 3.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

604-00310  
 

0330 INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

604-00350  
 

0340 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-30015  
 

0345 MANHOLE BOX BASE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

604-31000  
 

0350 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,816.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

606-00301  
 

0355 *GUARDRAIL TYPE 7 (STYLE CA) 500.000 0.000

LF  200.000 13,600.00

68.00000 200.000 13,600.00

606-00710  
 

0360 *GUARDRAIL TYPE 7 (STYLE CD) 300.000 0.000

LF  0.000 0.00

77.00000 0.000 0.00

606-00730  
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PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

606-01340  
 

0370 TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

1,125.00000 0.000 0.00

606-01370  
 

0375 TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

0380 MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

606-01460  
 

0385 END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

606-02003  
 

0390 END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

606-02005  
 

0395 *END POST 5.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

607-00005  
 

0400 *CORNER AND LINE BRACE POST 7.000 0.000

EACH 0.000 0.00

318.00000 0.000 0.00

607-00010  
 

0402 *16 FOOT GATE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

607-60117  
 

0405 *FENCE BARBED WIRE WITH METAL POSTS 2,060.000 0.000

LF  0.000 0.00

1.28000 0.000 0.00

607-01000  
 

0410 *FENCE (PLASTIC) 1,056.000 1,056.000

LF  0.000 0.00

1.25000 1,056.000 1,320.00

607-11525  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 CURB TYPE 6 (SECTION M) 813.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-60011  
 

0425 *DELINEATOR (TYPE I) 40.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0430 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0435 *DELINEATOR (FLEXIBLE) (TYPE I) 139.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00041  
 

0440 *DELINEATOR (FLEXIBLE) (TYPE II) 21.000 0.000

EACH 0.000 0.00

39.50000 0.000 0.00

612-00042  
 

0445 *DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00043  
 

0460 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,800.000 750.000

LF  965.000 10,132.50

10.50000 1,715.000 18,007.50

613-01200  
 

0470 *PULL BOX (24"X36"X24") 2.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

613-07023  
 

0475 *WIRING 1.000 0.000

L S 0.000 0.00

13,500.00000 0.000 0.00

613-10000  
 

0480 *LIGHT STANDARD STEEL (40 FOOT) 12.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

613-32400  
 

0485 *CONCRETE FOUNDATION PAD 12.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

613-40000  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *LUMINAIRE METAL HALIDE (250 WATT) 12.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

613-73500  
 

0495 *LIGHTING CONTROL CENTER 3.000 0.000

EACH 0.000 0.00

1,925.00000 0.000 0.00

613-50100  
 

0500 *SIGN PANEL (CLASS I) 366.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

614-00011  
 

0505 *SIGN PANEL (CLASS II) 144.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00012  
 

0510 *SIGN PANEL (CLASS III) 75.000 0.000

SF  0.000 0.00

17.25000 0.000 0.00

614-00013  
 

0520 *STEEL SIGN POST (U-2) 72.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

614-00200  
 

0525 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 176.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

614-01502  
 

0530 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

442.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

614-01582  
 

0533 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

0535 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

614-03001  
 

0540 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

615-00030  
 



CONTID: C15049         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0545 DETOUR PAVEMENT 2,000.000 612.000

SY  0.000 0.00

86.00000 612.000 52,632.00

621-00450  
 

0550 *CONSTRUCTION SURVEYING 1.000 0.600

L S 0.060 2,430.00

40,500.00000 0.660 26,730.00

625-00000  
 

0555 *CONSTRUCTION SURVEYING (HOURLY) 48.500 36.500

HOUR 12.000 1,560.00

130.00000 48.500 6,305.00

625-00001  
 

0560 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

235,000.00000 0.600 141,000.00

626-00000  
 

0565 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

15,000.00000 0.500 7,500.00

626-01000  
 

0570 *EPOXY PAVEMENT MARKING 657.000 139.000

GAL 0.000 0.00

67.00000 139.000 9,313.00

627-00005  
 

0575 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 320.000 0.000

GAL 0.000 0.00

49.00000 0.000 0.00

627-00012  
 

0580 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 412.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

627-01010  
 

0590 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

248.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-30410  
 

0595 *FLAGGING 8,750.000 809.750

HOUR 258.500 5,816.25

22.50000 1,068.250 24,035.63

630-00000  
 

0600 *TRAFFIC CONTROL INSPECTION 106.000 68.000

DAY 16.000 1,728.00

108.00000 84.000 9,072.00

630-00007  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *TRAFFIC CONTROL MANAGEMENT 219.000 57.000

DAY 15.000 8,325.00

555.00000 72.000 39,960.00

630-00012  
 

0610 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,075.00000 1.000 1,075.00

630-80001  
 

0615 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.500

EACH 0.000 0.00

215.00000 0.500 107.50

630-80335  
 

0620 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.500

EACH 0.000 0.00

420.00000 1.500 630.00

630-80336  
 

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 21.000

EACH 0.000 0.00

96.00000 21.000 2,016.00

630-80341  
 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 23.000

EACH 0.000 0.00

85.00000 23.000 1,955.00

630-80342  
 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500

EACH 0.000 0.00

108.00000 2.500 270.00

630-80343  
 

0640 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 22.500

SF  0.000 0.00

15.00000 22.500 337.50

630-80344  
 

0645 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

10,500.00000 1.500 15,750.00

630-80355  
 

0650 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,050.00000 1.000 1,050.00

630-80358  
 

0655 *DRUM CHANNELIZING DEVICE 226.000 77.000

EACH 0.000 0.00

16.00000 77.000 1,232.00

630-80360  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 1.000 53.00

53.00000 1.000 53.00

630-80363  
 

0665 CONCRETE BARRIER (TEMPORARY) 3,200.000 1,135.000

LF  0.000 0.00

35.00000 1,135.000 39,725.00

630-80370  
 

0670 *TRAFFIC CONE 200.000 45.000

EACH 0.000 0.00

10.50000 45.000 472.50

630-80380  
 

0675 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

1,625.00000 1.000 1,625.00

630-85010  
 

0680 F/A MINOR CONTRACT REVISIONS 35,506.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0685 F/A ROADWAY SMOOTHNESS INCENTIVE 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0690 F/A FUEL COST ADJUSTMENT 20,000.000 -37,535.610

F A -3,763.910 -3,763.91

1.00000 -41,299.520 -41,299.52

700-70016  
 

0695 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 828.770

F A 0.000 0.00

1.00000 828.770 828.77

700-70022  
 

0700 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 158.700 158.70

1.00000 158.700 158.70

700-70023  
 

0705 F/A QUALITY INCENTIVE PAYMENT 44,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0710 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0711 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0713 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0714 F/A WETLAND RESTORATION & REPLACEMENT 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

0715 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0716 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 -16,163.010

F A 0.000 0.00

1.00000 -16,163.010 -16,163.01

700-70019  
 

0928 24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

603-30024  
 

CAT 0200 $110,499.49 1,395,610.00CURRENT AMT 3,873,615.00 $$

CAT NO0300 STRUCTURE G-15-E 

0720 STRUCTURE EXCAVATION 659.000 659.000

CY  0.000 0.00

7.50000 659.000 4,942.50

206-00000  
 

0725 STRUCTURE BACKFILL (CLASS 1) 238.000 71.000

CY  167.000 3,924.50

23.50000 238.000 5,593.00

206-00100  
 

0735 MECHANICAL REINFORCEMENT OF SOIL 238.000 71.000

CY  167.000 12,024.00

72.00000 238.000 17,136.00

206-00360  
 

0740 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000

TON 0.000 0.00

86.00000 0.000 0.00

403-34721  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-E 

0745 *DRILLING HOLE TO FACILITATE PILE DRIVING 488.000 481.700

LF  0.000 0.00

208.00000 481.700 100,193.60

502-00100  
 

0750 *PILE TIP 16.000 16.000

EACH 0.000 0.00

133.00000 16.000 2,128.00

502-00460  
 

0755 *STEEL PILING (HP 12X53) 607.000 586.100

LF  0.000 0.00

56.00000 586.100 32,821.60

502-11253  
 

0755 MATERIAL ALLOWANCE STR G-15-E 736.699

LB  0.000 0.00

0.62100 736.699 457.49

0760 *WATERPROOFING (MEMBRANE) 392.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

515-00120  
 

0765 *CONCRETE CLASS D (BRIDGE) 303.000 240.900

CY  62.100 24,094.80

388.00000 303.000 117,564.00

601-03040  
 

0770 *STRUCTURAL CONCRETE COATING 4,790.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0775 *REINFORCING STEEL (EPOXY COATED) 37,108.000 28,516.000

LB  8,592.000 12,458.40

1.45000 37,108.000 53,806.60

602-00020  
 

0775 MATERIAL ALLOWANCE STR G-15-E ABUT 1& 2 0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 
ABUT 1 & 2

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E DECK/ POST / TENSIONING 
/ BRDG RAIL

16,876.000

LB  -8,592.000 -7,303.20

0.85000 8,284.000 7,041.40
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PCN: 15049-BID    ESTIMATE RUN

PROJECT: NH 2854-109                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-E 

0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 
ABUT 1& 2

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E DECK / POST TENSIONING /
BRDG RAIL

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0780 *BRIDGE RAIL TYPE 7 226.000 0.000

LF  176.000 22,352.00

127.00000 176.000 22,352.00

606-10700  
 

0785 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

607-53137  
 

0790 *PRESTRESSING STEEL STRAND 593.000 593.000

MKFT 0.000 0.00

118.00000 593.000 69,974.00

618-00002  
 

0790 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE/STRANDS 0.000

MKFT 0.000 0.00

118.00000 0.000 0.00

CAT 0300 $67,550.50 434,010.19CURRENT AMT 459,063.60 $$

CAT NO0301 STRUCTURE G-15-F 

0795 STRUCTURE EXCAVATION 659.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

0800 STRUCTURE BACKFILL (CLASS 1) 238.000 13.000

CY  0.000 0.00

23.50000 13.000 305.50

206-00100  
 

0810 MECHANICAL REINFORCEMENT OF SOIL 238.000 0.000

CY  0.000 0.00

72.00000 0.000 0.00

206-00360  
 

0815 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000

TON 0.000 0.00

86.00000 0.000 0.00

403-34721  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-15-F 

0820 *DRILLING HOLE TO FACILITATE PILE DRIVING 597.000 0.000

LF  0.000 0.00

208.00000 0.000 0.00

502-00100  
 

0825 *PILE TIP 16.000 0.000

EACH 0.000 0.00

133.00000 0.000 0.00

502-00460  
 

0830 *STEEL PILING (HP 12X53) 715.000 0.000

LF  0.000 0.00

56.00000 0.000 0.00

502-11253  
 

0830 MATERIAL ALLOWANCE STR G-15-F 16,960.000

LB  0.000 0.00

0.62100 16,960.000 10,532.16

0830 MATERIAL ALLOWANCE STR G-15-F 23,320.000

LB  0.000 0.00

0.62100 23,320.000 14,481.72

0835 *WATERPROOFING (MEMBRANE) 392.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

515-00120  
 

0840 *CONCRETE CLASS D (BRIDGE) 303.000 0.000

CY  0.000 0.00

388.00000 0.000 0.00

601-03040  
 

0845 *STRUCTURAL CONCRETE COATING 4,790.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0850 *REINFORCING STEEL (EPOXY COATED) 36,161.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

602-00020  
 

0855 *BRIDGE RAIL TYPE 7 226.000 0.000

LF  0.000 0.00

127.00000 0.000 0.00

606-10700  
 

0860 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

607-53137  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-15-F 

0865 *PRESTRESSING STEEL STRAND 593.000 0.000

MKFT 0.000 0.00

118.00000 0.000 0.00

618-00002  
 

0865 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE 180.117

MKFT 0.000 0.00

118.00000 180.117 21,253.81

CAT 0301 $0.00 46,573.19CURRENT AMT 486,410.45 $$

CAT NO0303 WALL G-15-F 

0870 STRUCTURE EXCAVATION 317.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

0875 PRECAST PANEL FACING 3,770.000 0.000

SF  0.000 0.00

56.00000 0.000 0.00

504-04420  
 

0880 GROUND NAIL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

504-06310  
 

0885 GROUND NAIL (15 FOOT) 8.000 0.000

EACH 0.000 0.00

415.00000 0.000 0.00

504-06315  
 

0890 GROUND NAIL (20 FOOT) 15.000 0.000

EACH 0.000 0.00

538.00000 0.000 0.00

504-06320  
 

0895 GROUND NAIL (25 FOOT) 32.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

504-06325  
 

0900 GROUND NAIL (30 FOOT) 110.000 7.000

EACH 0.000 0.00

830.00000 7.000 5,810.00

504-06330  
 

0905 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.000 0.000

CY  0.000 0.00

425.00000 0.000 0.00

507-00100  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL G-15-F 

0910 CONCRETE CLASS B 141.000 0.000

CY  0.000 0.00

200.00000 0.000 0.00

601-01000  
 

0915 *STRUCTURAL CONCRETE COATING 6,541.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0920 REINFORCING STEEL 6,005.000 0.000

LB  0.000 0.00

1.35000 0.000 0.00

602-00000  
 

0925 REINFORCING STEEL (EPOXY COATED) 10,059.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

602-00020  
 

0930 6 INCH DUCTILE IRON PIPE 56.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

603-82006  
 

0935 6 INCH PERFORATED PIPE UNDERDRAIN 220.000 0.000

LF  0.000 0.00

16.30000 0.000 0.00

605-00060  
 

0940 SHOTCRETE CLASS 4 437.000 0.000

SY  0.000 0.00

116.00000 0.000 0.00

641-10053  
 

CAT 0303 $0.00 7,210.00CURRENT AMT 473,605.85 $$

CAT NO0304 WALL G-15-G 

0945 STRUCTURE EXCAVATION 314.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

206-00000  
 

0950 PRECAST PANEL FACING 3,000.000 0.000

SF  0.000 0.00

56.00000 0.000 0.00

504-04420  
 

0955 GROUND NAIL (10 FOOT) 5.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

504-06310  
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PCN: 15049-BID    ESTIMATE RUN 03/31/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL G-15-G 

0960 GROUND NAIL (15 FOOT) 8.000 0.000

EACH 0.000 0.00

415.00000 0.000 0.00

504-06315  
 

0965 GROUND NAIL (20 FOOT) 12.000 0.000

EACH 0.000 0.00

538.00000 0.000 0.00

504-06320  
 

0970 GROUND NAIL (25 FOOT) 104.000 9.000

EACH 0.000 0.00

700.00000 9.000 6,300.00

504-06325  
 

0975 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 36.000 0.000

CY  0.000 0.00

425.00000 0.000 0.00

507-00100  
 

0980 CONCRETE CLASS B 118.000 0.000

CY  0.000 0.00

200.00000 0.000 0.00

601-01000  
 

0985 *STRUCTURAL CONCRETE COATING 5,849.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0990 REINFORCING STEEL 4,738.000 0.000

LB  0.000 0.00

1.35000 0.000 0.00

602-00000  
 

0995 REINFORCING STEEL (EPOXY COATED) 11,257.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

602-00020  
 

1000 6 INCH DUCTILE IRON PIPE 44.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

603-82006  
 

1005 6 INCH PERFORATED PIPE UNDERDRAIN 213.000 0.000

LF  0.000 0.00

16.30000 0.000 0.00

605-00060  
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PROJECT: NH 2854-109                   ESTIMATE NO: 0006 11:43:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL G-15-G 

1010 SHOTCRETE CLASS 4 351.000 0.000

SY  0.000 0.00

116.00000 0.000 0.00

641-10053  
 

CAT 0304 $0.00 6,300.00CURRENT AMT 373,074.30 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

620-00002  
 

1020 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00

620-00012  
 

1025 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

CAT 0400 $0.00 57,000.00CURRENT AMT 57,000.00 $$

PROJECT TOTAL 178,049.99 $ 1,946,703.38CURRENT AMT 5,722,769.20 $$


